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ESTIMATE RUN 09/23/2004

ESTIMATE SUMMARY 13:18:13
CONTID: C14691 ESTIMATE NO: 0004 PROG SPEC YR:2002
PCN: 14691-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 43.0 DAYS TIME ALLOW: 45 WORK DAYS
Walden East PERCENT TIME: 95.56 ORIG TIME ALLOW: 45 WORK DAYS
PROJECT NO: STA 014A-030
Walden East
NAME OF ROAD: 014B
PROJECT COUNTIES: JACKSON
CONTRACTOR:
LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 09/20/2004 DATE TIME STARTED 06/01/2004
1800 NORTH TAFT DATE LET 03/04/2004 DATE WORK BEGAN 06/01/2004
DATE AWARDED 03/08/2004 DATE TIME STOPPED 09/03/2004
DATE CONTRACT EXECUTED 03/23/2004 DATE ACCEPTED 09/03/2004
FORT COLLINS CO 80521 303-657-4332 DATE NOTICE TO PROCEED 06/01/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,851,824.49 PARTICIPATING $ 1,851,824.50 S 151,582.31
AWARD PROJECT AMT: $  1,762,456.25 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 1,851,824.50 151,582.31
FUNDS AVAILABLE: $ -0.01 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,851,824.50 151,582.31
TOTAL CLAIMS: $ 0.00 RETAINAGE -9,623.70 -941.06
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,842,200.80 150, 641.25
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,842,200.80 150, 641.25
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 150, 641.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14691-BID ESTIMATE RUN 09/23/2004
PROJECT: STA 014A-030 ESTIMATE NO: 0004 13:18:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 4,141.630 4,141.630
Sy 0.000 0.00
4.00000 4,141.630 16,566.52
0010 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 100.000 100.000
LF 0.000 0.00
4.81000 100.000 481.00
0015 202-01300 *REMOVAL OF END ANCHORAGE 2.000 2.000
EACH 0.000 0.00
200.00000 2.000 400.00
0020 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 35.000 35.000
cy 0.000 0.00
50.00000 35.000 1,750.00
0025 203-01500  BLADING 0.000 0.000
HOUR 0.000 0.00
85.00000 0.000 0.00
0030 210-04010  ADJUST MANHOLE 5.000 5.000
EACH 0.000 0.00
500.00000 5.000 2,500.00
0035 210-04050  ADJUST VALVE BOX 4.000 4.000
EACH 0.000 0.00
250.00000 4.000 1,000.00
0040 304-07000 *AGGREGATE BASE COURSE (CLASS 7) 6,559.480 3,815.610
TON 2,743.870 41,158.05
15.00000 6,559.480 98,392.20
0045 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000 0.000
TON 0.000 0.00
95.00000 0.000 0.00
0050 403-34701 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 35,793.830 35,794.190
TON -0.360 -8.55
23.75000 35,793.830 850,103.46
0055 408-01000 *HOT POURED JOINT AND CRACK SEALANT 21.985 21.985
TON 0.000 0.00

1,700.00000 21.985 37,374.50
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PCN: 14691-BID ESTIMATE RUN 09/23/2004
PROJECT: STA 014A-030 ESTIMATE NO: 0004 13:18:13

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 411-03355 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 2,187.848 2,187.870
TON -0.022 -5.50
250.00000 2,187.848 546,962.00
0065 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 10,860.000 10,860.000
GAL 0.000 0.00
1.25000 10,860.000 13,575.00
0070 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 350.000 350.000
LF 0.000 0.00
18.00000 350.000 6,300.00
0075 606-02003 *END ANCHORAGE (NONFLARED) 4.000 4.000
EACH 0.000 0.00
2,000.00000 4.000 8,000.00
0080 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
76,330.00000 1.000 76,330.00
0085 627-00001 *PAVEMENT MARKING PAINT 2,062.000 0.000
GAL 2,062.000 42,271.00
20.50000 2,062.000 42,271.00
0090 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 70.000 0.000
LINE)
SF 70.000 770.00
11.00000 70.000 770.00
0095 630-00000 *FLAGGING 1,992.500 1,946.000
HOUR 46.500 895.13
19.25000 1,992.500 38,355.63
0100 630-00001 *PILOT CAR OPERATION 280.500 280.500
HOUR 0.000 0.00
32.00000 280.500 8,976.00
0105 630-00007 *TRAFFIC CONTROL INSPECTION 26.000 24.000
DAY 2.000 58.00
29.00000 26.000 754.00
0110 630-00012 *TRAFFIC CONTROL MANAGEMENT 42.000 40.000
DAY 2.000 810.00
405.00000 42.000 17,010.00
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PCN: 14691-BID ESTIMATE RUN 09/23/2004
PROJECT : STA 014A-030 ESTIMATE NO: 0004 13:18:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 3.600
EACH 0.400 12.00
30.00000 4.000 120.00
0120 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 76.000 68.400
EACH 7.600 304.00
40.00000 76.000 3,040.00
0125 630-80380 *TRAFFIC CONE 150.000 135.000
EACH 15.000 75.00
5.00000 150.000 750.00
0130 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
L S 1.000 2,500.00
2,500.00000 1.000 2,500.00
0135 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0140 700-70020 F/A ON-THE-JOB TRAINEE 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0145 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0150 700-70025 F/A QUALITY INCENTIVE PAYMENT 62,743.180 0.000
F A 62,743.180 62,743.18
1.00000 62,743.180 62,743.18
0155 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT § 1,837,024.49 $ 151,582.315% 1,837,024.49
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0160 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
6,000.00000 1.000 6,000.00
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PCN: 14691-BID ESTIMATE RUN 09/23/2004
PROJECT: STA 014A-030 ESTIMATE NO: 0004 13:18:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0165 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
6,000.00000 1.000 6,000.00
0170 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,800.00000 1.000 2,800.00
CAT 0400 CURRENT AMT $ 14,800.00 $ 0.00$ 14,800.00

PROJECT TOTAL CURRENT AMT $  1,851,824.49 $ 151,582.31$  1,851,824.49



